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ESTIMATE RUN 10/30/2001

ESTIMATE SUMMARY 08:38:31

CONTID: C13242         ESTIMATE NO: 0002 PROG 1999

PCN: 13242-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 88:Signal Upgrade PERCENT TIME:

PROJECT NO: C010-063                      

FEDERAL BLVD UPGRADE SIGNALS

NAME OF ROAD: FEDERAL BLVD

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

FISCHBACH & MOORE ELECTRICAL dba KIMSEY ELECTRICAL CONTRACTPAY PERIOD ENDING 10/25/2001 DATE TIME STARTED 04/02/2001

21250 E. 31ST CIRCLE DATE LET 02/08/2001 DATE WORK BEGAN 04/02/2001

 DATE AWARDED 02/14/2001 DATE TIME STOPPED 01/24/2002

 DATE CONTRACT EXECUTED 03/09/2001 DATE ACCEPTED 01/24/2002

AURORA CO 80011     303/373-2400 DATE NOTICE TO PROCEED 04/02/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 177,943.21 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 159,977.00 NON-PARTICIPATING 45,568.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
35,288.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -339.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

41.27

WORK DAYS

WORK DAYS

33.50%

118,332.21

45,568.25

80,856.25

80,517.01

$

$

$

$

0.00

59,611.00

59,611.00

35,288.00

94,899.00

-414.32

0.00

94,484.68

0.00

AMOUNT DUE 94,484.68 80,517.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 80,517.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

26.0 TIME ALLOW: 63

ORIG TIME ALLOW: 60
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PCN: 13242-BID    ESTIMATE RUN 10/30/2001

PROJECT: C010-063                      ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:38:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 0.000

0.000

202-00828  
 

1.000

L S 

7,200.00000 0.000.000

0.00

0010 POTHOLING 0.000

8.000

203-01597  
 

12.000

HOUR

200.00000 1,600.008.000

1,600.00

0015 RESET SIGN PANEL 0.000

0.000

210-00815  
 

13.000

EACH

90.00000 0.000.000

0.00

0020 RESET FIRE PREEMPTION UNIT 0.000

0.000

210-00867  
 

2.000

EACH

400.00000 0.000.000

0.00

0025 RESET COORDINATION UNIT 0.000

0.000

210-00870  
 

2.000

EACH

500.00000 0.000.000

0.00

0030 *HEALTH AND SAFETY OFFICER 8.500

0.000

250-00110  
 

8.500

HOUR

190.00000 1,615.008.500

0.00

0035 3 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01300  
 

48.000

LF  

60.00000 0.000.000

0.00

0040 WIRING 0.000

0.000

613-10000  
 

1.000

L S 

7,900.00000 0.000.000

0.00

0045 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

4.000

EACH

385.00000 0.000.000

0.00

0050 SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

30.000

SF  

20.00000 0.000.000

0.00

0055 PEDESTRIAN SIGNAL FACE (16) 0.000

0.000

614-70117  
 

16.000

EACH

525.00000 0.000.000

0.00
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PCN: 13242-BID    ESTIMATE RUN

PROJECT: C010-063                      ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0055 MATERIAL ALLOWANCE 0.000

16.000EACH

302.00000 4,832.0016.000

4,832.00

0060 TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

32.000

EACH

520.00000 0.000.000

0.00

0060 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-3) 0.000

32.000EACH

340.00000 10,880.0032.000

10,880.00

0062 ADDED ITEM (DOLLAR)/ UPGRADE SIGNAL HEADS 0.000

0.000

900-00006  
 

1,626.100

DOL 

1.00000 0.000.000

0.00

0065 TRAFFIC SIGNAL FACE (12-12-12-12-12) 0.000

0.000

614-70560  
 

2.000

EACH

950.00000 0.000.000

0.00

0065 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-5) 0.000

2.000EACH

600.00000 1,200.002.000

1,200.00

0070 PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

16.000

EACH

135.00000 0.000.000

0.00

0070 MATERIAL ALLOWANCE ADA PEDESTRIAN PUSHBUTTONS 0.000

16.000EACH

35.00000 560.0016.000

560.00

0075 INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

1.000

EACH

23,400.00000 0.000.000

0.00

0075 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

0.000

1.000EACH

17,816.00000 17,816.001.000

17,816.00

0080 TRAFFIC SIGNAL SPAN WIRE POLE (12 INCH) 0.000

4.000

614-85312  
 

4.000

EACH

2,470.00000 9,880.004.000

9,880.00
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PCN: 13242-BID    ESTIMATE RUN 10/30/2001

PROJECT: C010-063                      ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:38:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0085 TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (12 INCH) 1.000

3.000

614-85362  
 

4.000

EACH

3,390.00000 13,560.004.000

10,170.00

0087 *ADDED ITEM (LUMP SUM)/ CAISSON DRILLING WITH CASING 0.000

1.000

900-00014  
 

1.000

L S 

6,850.00000 6,850.001.000

6,850.00

0090 *MOBILIZATION 0.250

0.350

626-00000  
 

1.000

L S 

12,335.00000 7,401.000.600

4,317.25

0095 *FLAGGING 25.000

155.000

630-00000  
 

472.000

HOUR

25.00000 4,500.00180.000

3,875.00

0100 *TRAFFIC CONTROL SUPERVISOR 3.000

11.000

630-00002  
 

46.000

DAY 

330.00000 4,620.0014.000

3,630.00

0105 *TRAFFIC CONTROL INSPECTION 1.000

17.000

630-00007  
 

42.000

DAY 

110.00000 1,980.0018.000

1,870.00

0110 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

4.000

630-80341  
 

9.000

EACH

45.00000 180.004.000

180.00

0115 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 7.000

5.000

630-80342  
 

24.000

EACH

87.00000 1,044.0012.000

435.00

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

2.000

630-80343  
 

8.000

EACH

90.00000 360.004.000

180.00

0125 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

31.00000 0.000.000

0.00

0128 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.000

0.000

630-80358  
 

2.000

EACH

2,000.00000 2,000.001.000

0.00
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PCN: 13242-BID    ESTIMATE RUN 10/30/2001

PROJECT: C010-063                      ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:38:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0130 *TRAFFIC CONE 80.000

0.000

630-80380  
 

160.000

EACH

18.00000 1,440.0080.000

0.00

0135 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0140 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0145 F/A OBTAIN POWER FROM PUBLIC SERVICE CO 0.000

0.000

700-70072  
 

0.000

F A 

1.00000 0.000.000

0.00

0150 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0151 *F/A INSTALL CURB RAMPS 0.000

0.000

700-70110  
 

0.000

F A 

1.00000 0.000.000

0.00

0152 ADDED ITEM (DOLLAR)/ STABILIZE EXISTING POLE 0.000

2,581.000

900-00006  
 

2,581.000

DOL 

1.00000 2,581.002,581.000

2,581.00

0153 ADDED ITEM (LUMP SUM)/ INSTALL CURB RAMPS 0.000

0.000

900-00014  
 

0.000

L S 

1.00000 0.000.000

0.00

0154 ADDED ITEM (LUMP SUM)/ CORRECTING LINE 0153 0.000

0.000

900-00014  
 

1.000

L S 

7,590.00000 0.000.000

0.00

0155 ADDED ITEM (DOLLAR)/ LOSS OF PRODUCTION - MCR LINE #8 0.000

0.000

900-00006  
 

2,223.110

DOL 

1.00000 0.000.000

0.00

CAT 94,899.0080,856.25177,943.21CURRENT AMT0200 $ $ $

$ 94,899.0080,856.25$177,943.21$CURRENT AMTPROJECT TOTAL


